'FORM DPW-CIA 2105

CONTRACTOR:

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF AUGUST 2014

OAHU PLUMBING & SHEET METAL, LTD.

ADDRESS:

P.O. BOX 17010

City, State ZIP:

HONOLULU, HAWAII 96817

Date: August 28, 2014

Contract No. 60872 (/]

DAGS Job No. 62-10-0661

STATE CAPITOL BUILDING - RETROFIT AC COOLINGT TOWERS & REPLACE PUMPS, &

PROJECT TITLE: UPGRADE VAV SYSTEMS
CONTRACT

Basic Contract Amount $ 2,600,596.00

CHANGE ORDERS

Total % 5,920.00

Adjusted Contract Amount $ 2,606,516.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 100 00% 2,600,596

Retained REDUCED|[ ] 204,685

Amount Subject to Payment 2,395,911

Payments to Date 2,387,656

Payments Now Due 8,255

Payment No. FINAL[ ] 6
Remarks: \'L“ etz MM

l-vlti’l'zow Mmm

1 Compuled snd Checked by

2

FOR INSPECTION BRANCH USE
| ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
DUE MONTHLY: { | PROJECT SCHEDULE
|4/DA|LV REPQRTS {71 PAYROLL AFFIDAVIT
MONTHLY ESTIMATE CHECKLIST [~ CONTRACT NUMBER

4/|=Ro.i£c7 NAME AND LOCATION [T ALL SIGNATURES

' 1.1 PROJECT ACCEPTANCE

[ J AIR'COND.& PAINT ACCPT-DONE

Change Order Total
100.00% 5,920 2,606,516
296 204,981
5,624 2,401,535
1,545 2,389,201
4,079 12,334

0CT -6 2014

% ZA : 0CT -6 20i4

ecomm — ATon EfginestAl chuteel

¥ /}(&1»5 0CT -6 2014

2. | ceriify that the above bill is comrect, just, that payment has not been received, and
all payroll affidavits have been submitted, are cument, or proper deduciive exchusions
have been made to this request; and least BO% of our workloree resides in Hawaii,

\/\h_ﬂ'l_

Namg of Contractor:  OAHU PLUMBING & SHEET METAL. LTD.

\u 8128114

5 Approved

Branch Chief or District Engineet

The Pup IE%‘::MW certfies that change orders have been issued and the work performad

0CT - 82014

&

Su }G Publ:c Works Adminrslinlor Pate

By s.gnature / Title: ERLENE N. MATSUYAMA, TREASURER Date



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: AUGUST 2014

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD. Contract No.: 60872
PROJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COOLINC DAGS Job No.: 62-10-0661
o] _
% CONTRACT
Q LICENSE BAS NTRACT] COMPL ] RETN AMOUNT]
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
OAHU PLUMBING & SHEET §General Contracior C5325 $1,103,920] $1.103,920| 100.00% 5% 55,196 |A
SUE]
NTRACT
LICEN! BASIC SUB-CONTRACT| COMPL, %| RETN AMOUINT]
1 NTRACT TRADE ';“_0_. AMOUNT| TODATE| CMPL %] RETAIN
Air Balance Hawalil Inc. Test & Balance NIA $166,210 $166,210] 100 00% 10% 16,621
X |Control Tech, LLC Contral Wiring C-22484 $638,650 $638,650] 100.00% 10% 63,865
X |Island Controls DOC Controls C-23240 $443,554 $443,554] 100.00% 10% 44,355
X |Paul's Electrical Contracting |Elecrical Power Wiring ABC-25840 $172,100]  $172,100] 100.00%| 0% 17,210
X |Sky Painting Painting C-19870 S12.7DO| $12,700] 100.00% 10% 1,270
X |Acutron LLC insulation C-29675 SSQ.BQQ' $59,899| 100.00% 10% 5,990
X |Qahu Alr Conditloning Serv, |2 Yr. Maint $3,563| $3,563| 100.00% 5% 178
Total Retained from Subs $1,496,676] $1,486.676 149,480 |B
$2,600,596 $2,600.596

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $204,685|
I certify that the above retentions are correct for this request.
Checked/Verified by:
Name of Contractor: OAHU PLUMBING & SHEET METAL, LTD. ;:;L

Initial - Project Inspector or Engineer

(‘Ww__ N, ety —

By Signature: Erene N. Matsuyama; Treasurer ’;f

8i2a/14
Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2014

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD. Contract No.: 60872
PROJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COOLING™ DAGS Job No.: 62-10-0661
= CHANGE
W ‘ ORDER
o LICENSE HAN RDER| COMPL. RETN} AMOUNT]
O |[PRIME CON TOR |[TRADE NO. AMQUNT| TO DATE| CMPL %| RETAINEDR
OAHU PLUMBING & SHEET {General Contractor C5325 $5,920 $5.920] 10000%| 5% $206|A
HA|
ROE B
LICENSE R SUB| COMPL. % MOUNT
|| NTR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
solvor | 10% $0
#ovo | 10% $0
Dol | 10% $0
sDiviol {  10% $0
#oiviol | 10% $0
#oiviot | 10% $0
soivior | 10% 50
#ovior | 10% 50
woiviol | 10% 50
HOWIO! 10% $0
#DIVio! 10% $0
#DIVI0! 10% 50|
#DIV/0| 10%) 50|
#DIVIO! 10%) $0
#DIVIOl 10%) 0
#DIV/IO! 10% 50
#DIVIO! 10% $0
gowiot | 10% $0
Total Retained from Subs 50|B

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $296|

I certify that the above retentions are correct for this request.

Name of Contracter: OAHU PLUMBING & SHEET METAL, LTD.

Gt O et

8128114

By Slgnature: Erens N. Matsuyama; Tmaf

NOTE:
Columnar fotals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by

T

Initial - Project Inspactor or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: STATE CAPITOL BLDG - REFURB AC COOLING TW & REPLACE
PUMPS & UPGRADE VAV SYSTEMS

BILLING MONTH: August-14 DAGS JOB NO.: 6 2-10-0661 CONTRACT NO.: 60872
CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.

VENDOR CODE: 7429200

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 B11-427M $8,689.00 $434.00 $8B,255.00
Totals: $8,689.00 £434.00 $8,255.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B11-427M $4,294.00 $215.00 $4,079.00
Totals: $4,294.00 $215.00 $4,079.00
Grand Total: $12,983.00 $649.00 $12,334.00

DATE

Verified By ? Xe \wAehy

(This Section for Administrative Services Office Use Only)

Vendor Code 7429200

Cost Code 3A1
Voucher No. ot 20N 24
7 00T 2y 2014

Verified By



